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Addressees: 

TRI-PARTY AGREEMENT MILESTONE M-089-00 AND M-094-00 DELAY 

2 491 6 

The U.S. Department of Energy Richland Operations Office (RL), U.S. Environmental 
Protection Agency, and State of Washington Department of Ecology discussed an extension to 
the Tri-Party Agreement Milestones M-089-00, "Complete Closure of Non-Permitted Mixed 
Waste Units in the 324 Building REC B-Cell, RECD-Cell, and High Level Vault," due 
September 30, 2012, and M-094-00, "Complete Disposition of 300 Area Surplus Facilities," due 
September 30, 2015. This is due to discovery of the Waste Site 300-296 under the B-Cell of the 
324 Building. Characterization efforts to date, have led to a modified multiphased approach to 
the 324 Building demolition to utilize part of the remaining building structure to safely remove 
the high source term in the newly discovered waste site. Due to existing priorities for removal of 
chrome contaminated sites in 100 Areas, activities for the 324 remediation is being delayed and 
new interim milestones are being proposed to reflect the path forward. 

Based on the above, RL is providing the attached Tri-Party Agreement Change Package to 
address the delay of the 324 Closure, the 324 Removal Action, and the 300-296 Remedial 
Action. We look forward to working with you and your staff to achieve remediation and 
removal of these sites at and under the 324 Building. 
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If you have any questions, please contact me or your staff may contact Mark French, of my staff, 
on (509) 373-9863. 

AMRP:RFG 

Attachment 

cc w/attach: 
G. Bohnee, NPT 
F. W. Bond, Ecology 
L. Buck, W anapum 
L. M. Dittmer, CHPRC 
P. E. Eberlein, Ecology 
L. E. Gadbois, EPA 
S. Harris, CTUIR 
R. Jim, YN 
R. A. Kaldor, MSA 
S. L. Leckband, HAB 
N. M. Menard, Ecology 
K. Niles, ODOE 
T. W. Noland, MSA 
R. E. Piippo, MSA 
D. Rowland, YN 
D. M. Yasek, WCH 
Administrative Record 
Environmental Portal 

Sincerely, 

on than A. Dowell, Assistant Manager 
fo the River and Plateau 



., 

Change Number 

M-89-12-01 

Originator 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black ink. 

M. S. French (U . S. Department of Energy Richland Operations Office [DOE]) 

Date 

June 12, 2012 

Phone 

(509) 373-9863 

Class of Change 

[X] I - Signatories [ ] II - Executive Manager [ ] Ill - Project Manager 

Change Title 

Extension of Tri-Party Agreement Milestone M-089-00 due to radiological contamination found below the 324 B-Cell . 

Description/Justification of Change 

The Tri-Party Agreement M-089-00 Major Milestone governs closure of non-permitted mixed waste units in the 
324 Building radiochemical engineering complex (REC) B-Cell and D-Cell, and the high level vault, while M-016 
Milestones govern remediation and M-094-00 governs demolition of 300 Area facilities. Due to the discovery of the 
300-296 waste site under the 324 Facility, the M-089-00 and M-094-00 Milestones cannot be met. 300-296 will impose 
delays on closure, removal actions, and remedial actions near and at the 324 Complex (324, 324A, 324B, 324C, 324D, 
and 324S). 

Characterization of the suspected contamination involved installing a series of closed-end steel tubes, which measured 
radioactivity at rates up to 8,900 roentgens per hour beneath the B-Cell floor. A strategy has been developed to 
remotely remove the B-Cell floor and remediate the most concentrated waste material directly beneath the foundation . 
Demolition of the 324 Complex will be performed after remote remedial actions have been completed to optimize use of 
the facility and its ventilation system to safely perform the work and mitigate risk to workers and the environment. 

Due to prioritization of resources to support 100 Area chromium remediation activities, work around 324 has been 
paused. A new interim milestone is being established to address the start of remediation of 300-296 as well as a new 
interim milestone being added to address removal of 300 Area facilities other than the 324 Complex. 

Description/Justification of Change continued on next page. 

Impact of Change 

This change extends the completion date of M-089-00 and M-094-00, adds interim milestones for remediation of 
300-296, and sequencinQ of removal actions of the 324 Complex. 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order, Appendix D, will be altered to reflect changes in milestone 
description and due date. Hanford Site internal planning management and budget documents. 
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Description/Justification of Change (continued): 

The 324 Complex containment structure and system must remain intact in order to safely perform the complex work 
required to remotely remediate the contamination below B-Cell. Remediation of the waste site via the hot cell is needed in 
order to reduce the potential for airborne release of the radioactive material, as well as water intrusion that could cause 
contaminant migration. Thus, closure and removal of the structure will be performed after remote remedial actions of high 
dose wastes have been completed . 

Authorized Changes: 

Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below using 
strikeOl,Jt to indicate text deletions and underlined to indicate text additions: 

Milestone Number Milestone Description Completion Date 

Q9/3Q/2Q12 
M-089-00 Complete closure of Non-permitted mixed waste units in the 

TBD 
324 Building REC B-Cell, REC D-Cell , and high level vault. 

Complete disposition of 300 Area surplus facilities identified in the 
removal action work plan(s) for the 300 Area facilities. 

Completion of facility disposition is defined as the completion of 
deactivation , decontamination, decommissioning, and demolition of 

M-094-00 deactivation, decommissioning, and demolition and obtain EPA and/or Q9/3Q/2Q15 
Ecology approval of the appropriate project closeout documents. The TBD 
cleanup of 300-FF-2 Waste Sites associated with 300 Area surplus 
facilities and utilities will be performed in accordance with M-016-00B, 
M-016-69, and approved Remedial Design/Remedial Action Work Plan 
for 300 Area waste sites by the specified due date as approved in the 
removal or Remedial Action Work Plans 
Com(;!lete diS(;!Osition of 300 Area sur(;!l!Js facilities, exQe(;!t for the 
324 Com(;!lex, identified in the removal action work (;!lan(s) fQr the 
300 Area facilities. 

Com(;!letion of facilit~ dis(;!osition is defined as the com(;!letion of 

M-094-10 
deactivation, decontamination, decommissioning, and demolition of 

Se(;!tember 30, 
deactivation, decommissioning and demolition and obtain EPA and/or 

2015 
Ecolog~ a(;!(;!roval of the a(;!(;!ro(;!riate (;!roject closeout documents. The 
cleanu(;! of 300-FF-2 waste sites associated with 300 Area sur(;!lus 
faQilities and utilities will be (;!erformed in accordance with M-016-00B, 

. M-01fH:l9, and a(;!(;!roved Remedial Design/Remedial Action Work Pland 
for 300 Area waste sites b~ the S(;!ecified due date as a(;!(;!roved in the 
removal or Remedial Action Work Plans 

M-094-11 Establish new milestones for removal actions necessar~ to SU(;!(;!Ort 
TBD 

remediation of 300-296. 

M-016-xxx 
Initiate remediation of the high dose rate 300-296 Waste Site under the 

TBD 
324 Facilit~ 




